

23 Jan 2024

Total No. of Questions : 5]

P7949

SEAT No. :

[Total No. of Pages : 2

[6118]-45

Second Year M.B.A.

308-GE-UL-15 : PROJECT MANAGEMENT
(2019 Pattern) (Semester - III)

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates:

- 1) All questions are compulsory.
- 2) Figures to the right indicate full marks.

Q1) Write any 5 questions :

[10]

- a) Overview of project management.
- b) Stages of project life cycle.
- c) Full form of "WBS".
- d) Two evaluation criteria of a project manager.
- e) Two sources of conflict arises in project management.
- f) Two steps of scheduling any project.
- g) Two steps of developing budget of any project.

Q2) Write short notes on any two :

[2×5=10]

- a) Team effectiveness
- b) Staff turn over
- c) Managing risk
- d) Time management skills

P.T.O.

Q3) Explain project management and its scope. Also the process of creating the “Work break down” structure. **[10]**

OR

Explain “Conflict in project” and mention any two ways for handling the conflict in any project.

Q4) Elaborate the methods for estimating project time & cost. **[10]**

OR

Explain the five stage team development model.

Q5) Elaborate the role and responsibilities of a project manager and what are the skill sets required to become a project manager. **[10]**

OR

“Developing a project plan is the toughest job in startup.” Explain this statement with suitable example.



23 Jan 2024

Total No. of Questions : 5]

SEAT No. :

P-8843

[Total No. Of Pages : 2

[6118] - 3019

M.B.A.

**308-GE-UL-15: Project Management
(2019 Revised Pattern) (Semester - III)**

Time : 2 Hours]

[Max. Marks : 50

Instruction for the candidates:

- 1) All questions are compulsory.
- 2) Figures to the right indicate full marks.
- 3) Draw diagram wherever necessary

Q1) Solve any Five of the following :

[10]

- a) List down the factors influencing quality of project estimates
- b) Define work Breakdown Structure
- c) Write different stakeholders in project
- d) What are the requirements of effective share vision?
- e) What is dysfunctional conflict?
- f) Mention different techniques of risk assesment in project.
- g) Write techniques of estimation in project
- h) List different project management structure.

Q2) .Solve any Two of the following :

[10]

- a) Explain network computation process in project.
- b) Describe the process of project management.
- c) What is project audit? Explain process of project audit.

P. T. O.

Q3) Solve any One of the following :

[10]

- a) Explain project management. Also process of creating 'Work Breakdown Structure' with example.
- b) What are different trade-off parameter exist in project management? Take the example of organizing a college festival in project management mode of planning & control. Give examples how these trade-offs apply to this project while involving in decision making process.

Q4) Solve any One of the following :

[10]

- a) The technical & Sociocultural dimensions of project management are two sides to the same coin. Explain.
- b) How does resource leveling differ from resource allocation? Discuss various methods of resource leveling in project management.

Q5) Solve any One of the following :

[10]

- a) Project risks can/cannot be eliminated in project is carefully planned. Explain. Discuss the risk management process.
- b) You work for XYZ electronics. Your R & D people believe they have come up with an affordable technology that will double the capacity of existing MP3 Players and uses audio formats which create superior MP3. The project name is SIRO. What kind of project management structure would you recommend they use for SIRO Project? What information would you like to have to make this recommendation and why?



18 Aug 2023

Total No. of Questions : 5]

SEAT No. :

P-3767

[Total No. of Pages : 2

[6025]-45

M.B.A.

(GE-UL-15-308): PROJECT MANAGEMENT

(2019 Pattern) (Semester - III)

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates :

- 1) All questions are compulsory.
- 2) Figures to the right indicate full marks.
- 3) Each question has an internal option.

Q1) Attempt any 5 questions out of 7 mentioned below :

[5 × 2 = 10]

- a) Who are project team members primarily accountable to?
 - i) External stake holder
 - ii) End users
 - iii) The Finance director
 - iv) The project manager
- b) A 66.6% risk is considered as
 - i) Very low
 - ii) Low
 - iii) Moderate
 - iv) High
- c) Who has ultimate responsibility for project risk?
 - i) Steering group
 - ii) Risk owner
 - iii) Project sponsor
 - iv) Project Manager
- d) A project is typically defined in terms of scope, time, cost and which other parameter?
 - i) Benefits
 - ii) Quality
 - iii) Tolerance
 - iv) Controls

P.T.O.

- e) Which of the following is not considered as a risk in project management?
- i) Specification delays
 - ii) Product competition
 - iii) Testing
 - iv) Staff turn over
- f) Full form of “WBS”.
- g) Two functions of Project Manager.

Q2) Explain Project Management and its scope. Also the process of creating the “Work Break down structure”. **[10]**

OR

Write short notes on any two :

- a) Project audit process.
- b) Work Break down structure.
- c) Problem solving skills.
- d) Risk identification.

Q3) Elaborate the methods for estimating project time and cost. **[10]**

OR

Explain the five stages team development model.

Q4) Elaborate the functions of a Project Manager and what are the skill sets he requires in order to become a successful worker? **[10]**

OR

“Developing a project plan is the toughest job for any startups”. Explain this statement with suitable example.

Q5) Define the value of “Conflict Management” in Project Management and mention its importance. **[10]**

OR

Elaborate “Risk Management” in projects and how this help to success in project completion.

Total No. of Questions : 5]

PA-3634

SEAT No. :

[Total No. of Pages : 2

[5946]-305

S.Y. M.B.A.

308-GE-UL-15 : PROJECT MANAGEMENT
(2019 Pattern) (Semester-III)

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates:

- 1) All questions are compulsory.
- 2) Each question carry equal marks.

Q1) Answers any 5:

- a) Which of the following is not considered as a risk in project management?
 - i) Specification delays
 - ii) Testing
 - iii) Staff turn over
 - iv) Product competition.
- b) Project managers have to assess the risk that may affect a project.
 - i) True
 - ii) False
- c) A 66.6% Risk is considered as
 - i) Very Low
 - ii) Low
 - iii) Moderate
 - iv) High
- d) Quality planning is the process of developing a quality plan for
 - i) Team
 - ii) Project
- e) Resources refers to
 - i) Manpower
 - ii) Machinery
 - iii) Material
 - iv) These three
- f) Developing a technology is an example of
 - i) Process
 - ii) Project
 - iii) Scope
 - iv) Result
- g) Project performance consists of TIME, Cost & quality.
 - i) True
 - ii) False

Q2) Explain “Project Management” and its scope and importance.

OR

Explain the term “Leadership Abilities” and the process of creating the “work Breakdown structure” of a project management.

Q3) Explain the types of “project constraints and methods of resource allocation.

OR

Write short notes on any two:

- a) Importance of project management
- b) Responsibilities of a project manager
- c) WBS”

Q4) Analyze “Risk Management” and explain in detail the “Risk Identification Steps”

OR

Write short notes on any two:

- a) Leadership-Skills requirement for a project.
- b) Process breakdown structure.
- c) “Stress-Management”
- d) Main Causes of Project failure.

Q5) Explain the “Need for an integrated information system” in order to evaluation of a project.

OR

Explain the term “conflict” Discuss in detail the, “Conflicts in Project” and “sources of conflict”.



Aug 2022

Total No. of Questions : 5]

SEAT No. :

P7272

[Total No. of Pages : 3

[5860]-305

M.B.A. (Semester - III)

GE-UL-15 : PROJECT MANAGEMENT

(2019 Pattern) (308)

Time : 2 Hours]

[Max. Marks : 50

Instructions to the candidates:

- 1) All questions are compulsory.
- 2) Figures to the right indicate full marks.

Q1) Write any 5:

[5 × 2 = 10]

- a) Project Managers have to assess the risks that may affect a project.
 - i) True
 - ii) False
- b) Which of the following is not considered as a risk in project management?
 - i) Specification delays
 - ii) Testing
 - iii) Staff turn over
 - iv) Product competition
- c) A 66.6% risk is considered as
 - i) Very low
 - ii) Low
 - iii) Moderate
 - iv) High
- d) Quality planning is the process of developing a quality plan for
 - i) Team
 - ii) Project
 - iii) Customers
 - iv) Project manager
- e) Resources refers to
 - i) Manpower
 - ii) Machinery
 - iii) Material
 - iv) These three

- f) Developing a technology is an example of
 - i) Process
 - ii) Project
 - iii) Scope
 - iv) Result
- g) Project performance consists of Time, Cost and Quality.
 - i) True
 - ii) False
- h) Identify the sub-process of process improvement.
 - i) Process Introduction
 - ii) Process Analysis
 - iii) De-processification
 - iv) Process distribution

Q2) Explain the concept of project management and its importance in IT industry. [10]

OR

Explain Project management and its scopes. Also the process of creating the "Work Breakdown Structure."

Q3) Write short notes on any 2 : [2 × 5 = 10]

- a) Types of project constraints
- b) Benefits of scheduling resources
- c) Risk Identification Vs Risk Management

OR

- a) WBS
- b) 5 Leadership Qualities
- c) 5 Abilities to handle risk and stress

Q4) Explain role and responsibilities of a project manager. Define the skill sets which are needed in a project manager. [10]

OR

Analyse the assessment process of a "Project Work". Also explain multi-project resource scheduling.

Q5) Define "Project monitoring information system" and requirement for an "Integrated Information System" for a projects evaluation. **[10]**

OR

Write short notes on any 2 :

- a) Team effectiveness
- b) Conflict of Interest
- c) Team development process
- d) Managing risk

